
Subject: TRI CONTAINERS POLREP #8

Date: February 27, 1995
From: John Martin, OSC
To: Director, ERD and Region 6
Subject: TRI Container Site

Tulsa, Rogers County, Oklahoma
POLREP: 08

I. BACKGROUND

Site No: 7S
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 09/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION

A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the location
of a former drum refurbishing and manufacturing facility that was
abandoned about two years ago. The local post office uses the
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite
removal command post at the TRI Container site. The Site occupies
approximately ten acres with the fenced facility portion occupying
five acres. The property contains a large warehouse building
divided into a north and south bay, two sheds, a large unlined
wastewater pond, ten storage tanks with capacities ranging from
4,000 to 20,000 gallons, a large vat of acidic waste, and an
estimated 8,000 drums (most drums are empty).

B. Actions Taken:

02/08/95; D.O. increased by $115,000.

MON 02/13/95; ERCS sort, stage, and sample drums. QA/QC drum
inventory on DRUMTRAK.

TUE 02/14/95; ERCS stage, and sample drums. ERCS perform hazard
categorization of collected samples. Drums that could not be
sampled are de-headed for sample collection. ERCS receive sample
results for tank product, pond water, acid vat, N.O.S. water, and
paint chips/ash from analytical lab.

WED 02/15/95; ERCS sort, stage, de-head, and sample drums.

THR 02/16/95; ERCS sort, stage, and de-head drums. ERCS stage drums
into respective hazard class.
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FRI 02/17/95; ERGS make preparations to steam clean equipment and
PPE.

SAT 02/18/95; ERGS steam clean equipment and PPE. ERGS collect
composite sludge sample from wastewater pond for laboratory
analysis. Drums palletized and staged into respective hazard class
in warehouse bays.

SUN 02/19/95; No site work.

MON 02/20/95; ERGS sort, and stage drums for sample collection.
Deadline for RFQ's are today. Partially full drums containing
waste/product greater than two inches in depth are bulked. Empty
drums are staged for drum crushing.

TUE 02/21/95; ERGS sort, and stage drums for sample collection.
ERGS evaluate RFQ's.

WED 02/22/95; ERGS sort, stage, and de-head drums for sample
collection.

THR 02/23/95; ERGS sort and stage drums for sample collection. ERGS
clear brush and small trees to facilitate drum sorting in south
yard. Sample results received for resins, paint solids, neutral
paint chips/ash, soils in drums, and non-specific flammable
liquids.

FRI 02/24/95; ERGS sort and stage drums for sample collection.

SAT 02/25/95; ERGS sort and stage drums for sample collection.

SUN 02/26/95; No site work.

C. Next Steps:

Continue staging, sampling and hazcatting activities. Awaiting
(since 01/18/95) to recieve RCRA offsite approval of CERCLA
non-hazardous wastes (the thousands of RCRA emtpy drums). After
evaluating the RFQs, award a subcontract for the offsite hazardous
waste disposal and arrange the T&D.

II. COST INFORMATION

ERGS
TAT
EPA

Amount
Budgeted

$ 815,000
$ 200,000

Cost To Date Amount (%)
02/26/95 Remaining

$ 474,786.38
$ 109,071.50
$ 50,697

42 %
45 %

TOTAL $1,240,000 $ 634,555 49 %

TAT: Rick Neeley
STATUS: Case Pending


